

# Timeline

		2025			2026		
		Oct	Nov	Dec	Jan	Feb	Mar
<b>Phase 2</b>							
<b>Project Management</b>							
<b>Step 1: Public Outreach and Engagement</b>							
1.1	Phase 2 Public Participation Plan Update						
1.2	Phase 2 Stakeholder and Public Workshops, Interviews and Survey						
<b>Step 2: CIP &amp; CFP</b>							
2.1	Parks, Recreation, Art, and Open Space Improvements						
2.2	CIP & CFP Project Summary and Implementation Schedule						
<b>Step 3: Financial Plan</b>							
3.1	Opinion of Probable Cost & Financial Plan						
3.2	Incorporate into CIP and CFP						
<b>Step 4: Approvals &amp; Adoption</b>							
4.1	Draft Parks and Recreation Master Plan						
4.2	Final Parks and Recreation Master Plan						
4.3	Approvals*						