




CITY OF LIBERTY LAKE
COMPREHENSIVE TRANSPORTATION PROGRAM (CTP), 2010 - 2016

P:\Public_Works\Streets\CTP\2009\CTP Council Approved 7/7/2009

PRJ. No. PRJ. NAME DESCRIPTION
PROFESSIONAL 

SERVICES RIGHT OF WAY CONSTRUCTION

ESTIMATED 
PROJECT COST
2009 DOLLARS CITY FUNDS OTHER FUNDS COMMENTS

2010 2011 2012 2013 2014 2015 2016
1 APPLEWAY_001 APPLEWAY WIDENING, FAIRWAY TO COUNTRY VISTA 42,000.00$       -$                   208,000.00$        250,000$            250,000$        25,000$           225,000$            10/90 SPLIT
2 APPLEWAY_002 APPLEWAY MEDIAN CONSTRUCTION, COUNTRY VISTA TO ROCKY HILL LANE 101,000.00$     -$                   505,000.00$        606,000$            606,000$        60,600$           545,400$            10/90 SPLIT
3 APPLEWAY_003 APPLEWAY MEDIAN CONSTRUCTION, MOLTER ROAD TO COUNTRY VISTA DRIVE 123,000.00$     -$                   613,000.00$        736,000$            736,000$        73,600$           662,400$            10/90 SPLIT
4 APPLEWAY_004 APPLEWAY MEDIAN CONSTRUCTION, MADSON ROAD TO MOLTER ROAD 69,000.00$       -$                   343,000.00$        412,000$            412,000$        41,200$           370,800$            10/90 SPLIT
5 APPLEWAY_005 APPLEWAY MEDIAN CONSTRUCTION, SIGNAL ROAD TO MADSON ROAD 74,000.00$       -$                   369,000.00$        443,000$            443,000$        44,300$           398,700$            10/90 SPLIT
6 APPLEWAY_006 APPLEWAY MEDIAN CONSTRUCTION, LIBERTY LAKE ROAD TO SIGNAL ROAD 64,000.00$       -$                   319,000.00$        383,000$            383,000$        38,300$           344,700$            10/90 SPLIT
7 COUNTRYVISTA_001 COUNTRY VISTA DR. MEDIAN CONSTRUCTION, BROADWAY TO LIBERTY LAKE ROAD 311,000.00$     -$                   1,551,000.00$    1,862,000$         1,862,000$     186,200$        1,675,800$         10/90 SPLIT
8 HARVARDRD_001 SIGNALIZE HARVARD RD AND MISSION AVE INTERSECTION 87,000.00$       -$                   433,000.00$        520,000$            520,000$        520,000$            HARVARD RD MIT
9 HARVARDRD_002 SIGNALIZE HARVARD RD AND INDIANA AVE INTERSECTION 87,000.00$       -$                   433,000.00$        520,000$            520,000$        520,000$            HARVARD RD MIT

10 HENRYRD_001 HENRY RD RECONSTRUCTION AND WIDENING, SPRAGUE TO COUNTRY VISTA 336,000.00$     -$                   1,677,000.00$    2,013,000$         2,013,000$     201,300$        1,811,700$         10/90 SPLIT
11 INDIANAAVE_001 INDIANA AVE CONSTRUCTION, HOLL BLVD TO HARVARD RD 481,000.00$     -$                   2,405,000.00$    2,886,000$         2,886,000$     2,886,000$         DEVELOPER
12 LLRD_001 LIBERTY LAKE RD RECONSTRUCTION, SPRAGUE AVE TO COUNTRY VISTA 180,000.00$     -$                   897,000.00$        1,077,000$         1,077,000$     107,700$        969,300$            10/90 SPLIT
13 LLRD_002 LIBERTY LAKE RD RECONSTRUCTION PHASE 1, MEDIAN ISLAND, COUNTRY VISTA TO APPLEWAY 65,000.00$       -$                   321,000.00$        386,000$            386,000$        38,600$           347,400$            10/90 SPLIT
14 LLRD_003 LIBERTY LAKE RD RECONSTRUCTION PHASE 2, STORMWATER, COUNTRY VISTA TO APPLEWAY 284,000.00$     -$                   1,420,000.00$    1,704,000$         1,704,000$     170,400$        1,533,600$         10/90 SPLIT
15 LLRD_004 LIBERTY LAKE RD RECONSTRUCTION PHASE 3, PAVING, COUNTRY VISTA TO APPLEWAY 122,000.00$     -$                   607,000.00$        729,000$            729,000$        72,900$           656,100$            10/90 SPLIT
16 MISSIONAVE_001 MISSION AVE RECONSTRUCTION AND WIDENING, W. CITY LIMITS TO CORRIGAN 414,000.00$     -$                   2,068,000.00$    2,482,000$         2,482,000$     248,200$        2,233,800$         10/90 SPLIT
17 SPRAGUEAVE_001 SPRAGUE AVE RECONSTRUCTION AND PATH CONSTRUCTION, LIBERTY LAKE RD TO MOLTER RD 204,000.00$     -$                   1,017,000.00$    1,221,000$         1,221,000$     122,100$        1,098,900$         10/90 SPLIT
18 VALLEYWAYAVE_001 VALLEYWAY AVE RECONSTRUCTION, MOLTER TO E. CITY LIMITS 297,000.00$     -$                   1,484,000.00$    1,781,000$         1,781,000$     178,100$        1,602,900$         10/90 SPLIT

TOTALS = 3,341,000$       -$                   16,670,000$       20,011,000$      1,471,000$     1,862,000$     1,932,000$     4,563,000$     4,086,000$     3,615,000$     2,482,000$     1,608,500$     18,402,500$      
NOTES:
1) OTHER FUNDING MAY COME FROM TIFF, LIFT, CMAQ, TIB, FHWA, CDBG, DEVELOPER OR OTHERS
2) PROJECTS WITH SPLIT FUNDING ARE THOSE ASSUMED TO HAVE JOINT RESPONSIBILITY FOR FUNDING; THE ACTUAL SPLIT, IF ANY MUST BE DETERMINED BY COUNCIL
3) THE TIMING FOR EACH PROJECT MUST BE EVALUATED BY COUNCIL; PROJECTS SHOWN IN ONE YEAR MAY BE MOVED AS COUNCIL DESIRES
4) THE APPROPRIATENESS OF PROJECTS MUST ALSO BE EVALUATED AND APPROVED BY COUNCIL
5) IT IS ANTICIPATED THAT DEVELOPMENT WILL DONATE REQUIRED RIGHTS OF WAY AS CONDITIONS OF DEVELOPMENT

EXPENDITURE YEAR
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